
   
TCR Program – Project # 36 – February 2007  
  
Los Angeles  Los Angeles Eastside Transit Extension; build new light rail line in East Los Angeles, 
 from Union Station to Atlantic via 1st Street to Lorena in Los Angeles County.  
($ X 1,000) 
Estimated Project Cost: $922,900 TCRP Funds covered by application: $236,000 
Total TCRP Funds Available: $236,000 Phases(s) covered by application: All 
Lead Agency: Los Angeles County 

Metropolitan Transportation 
Authority (LACMTA) 

Implementing Agency: LACMTA 

   
TCRP Allocations to Date: $236,000  for Phase(s): All 
Advance Approved:  $           0      for Phase(s): N/A 
LONP Approved to Date: $166,914     for Phase(s): 4 
   
 
EASTSIDE LRT EXTENSION 

 
 
Project Summary:   
The Eastside Extension project will construct a six-mile, nine station (eight new) light rail line through East Los 
Angeles, which will include a 1.8-mile tunnel. The design/build East Side Light Rail Transit Project will also serve 
as an extension of the Pasadena Gold Line. The lines will be physically connected at Union Station which will 
serve as a station stop of the Gold line, then continuing on as the East Side line. 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental (EIR/EIS) and preliminary engineering and design 

development activities for procurement of design/build contract.
12/00 9/02 $30,606

2 Carry-out final design plans required to construct light rail system. 8/02 5/04 $20,000
3 Acquisition of right-of-way required to complete light rail project. 4/02 11/06 $40,358
4 Construct design/build Eastside LR system, purchase LRVs & Buses. 6/03 7/10 $831,936

Total: $922,900
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AB 1335 Letter Funding Plan ($ x 1,000) 
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Prop A & C Local $123,414 $123,414
Lease & 
Gen’l 
Revenue 

Local $10,100 $10,100

CMAQ Federal $10,300 $10,300
5309 Fixed 
Guideway 

Federal $23,100 $23,100

 TOTAL $166,914 $166,914
 
 
Prior TCRP Action:   
• Original application was approved on November 1, 2000 (Resolution TA-00-02).  
• An Amendment to increase Phase 1 funding to be in line with design/build concept was approved January 18, 

2001 (Resolution TA-01-01).   
• A subsequent application for Phase 2 – Plans, Specifications & Estimates; Phase 3 – Right of Way; and Phase 

4 – Construction was approved on April 3, 2002 (Resolution TA-02-04).  A minor amendment was also 
approved under Resolution TA-02-04 to update the completion date of Phase 1 Environmental.   

• A minor amendment to update the project schedule and financial plan was approved April 2002. 
• STIP Amendment 02S-052 was approved April 3, 2003, to replace unallocated TCRP funds for Phase 4 – 

Construction (CON) with STIP funds.  The TCRP funds remain programmed under Phase 4 – CON.  This fact 
sheet was updated in August 2003 reflect this action. 

• An additional minor amendment was approved July 2002, to update the schedule for Phase 1, Phase 2, and 
Phase 3, pending FTA Approval to Enter Final Design. 

• An amendment to update the project schedule and funding table was approved on May 26, 2005 (Resolution 
TAA-05-07), and a Letter of No Prejudice was approved on May 26, 2005 (Resolution TL-05-02). 

• An amendment to update the funding table to add back in the “excess” TCRP funds was approved on June 8, 
2006 (Resolution TAA-06-29).  An allocation of $24,086,000 for Phase 4 was also approved under Resolution 
TFP-06-13. 

• An allocation of $166,914,000 was made to reimburse a previously approved AB 1335 Letter of No Prejudice on 
February 1, 2007 (TFP-06-29). 

 
Status of Conditions:  No conditions under Resolution TA-00-02, Resolution TA-01-01, or Resolution TA-02-04. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $19,500 $12,500 $13,000 $191,000 $236,000
Proposed

Committed $175,000 $175,000
Proposed

Agency Local Committed $16,000 $16,000
Proposed

Committed $5,906 $7,500 $27,358 $449,936 $490,700
Proposed

Committed $5,200 $5,200
Proposed

Committed $30,606 $20,000 $40,358 $831,936 $922,900
Proposed

Totals: $30,606 $20,000 $40,358 $831,936 $922,900

Totals:

STIP -
AB1012

State

Section 5309 
New Starts

Federal

TCRP State

STIP            
AB 3090

Local
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Discussion/Issues: 
• Final EIR approved by CTC on April 4, 2002, under Resolution E-02-26.  Regional Transportation Plan 

documentation is on file. 
• In accordance with Section 5.1 of the Guidelines for Traffic Congestion Relief Program, adopted by the CTC on 

September 28, 2000, under Resolution G-00-23, a Financial Operating Plan will be required prior to an 
allocation of Phase 4 funding. 

 
 
 
 


